From: Lindsey, Austin

To: Criner, Jeffrey J.

Cc: Brescia, Nicolas; Moore, Gary; Gavlas, Sean; d.edagington@erlic.com; Delgado, Paige; Lara, Alex; Robertson
David

Subject: RE: RO6-FJ Doyle site-Leonard TX - Weekly summary (2/11-16/2019)

Date: Saturday, February 16, 2019 4:32:45 PM

Jeff,

See below for a summary of activities this past week, and tentatively planned activities for the next
two days 2/17 and 2/18.

ERRS Activities (2/11 through 2/16)

2/11/19 (No air monitoring due to rain, wet conditions, high humidity, and saturated soil.
e |tasca landfill, TSCA soil disposal facility, not accepting waste due to wet weather conditions
e No excavation or T&D activities
e (Created temporary drainage paths in FJD04-07 and along DRAO7W allowing water to drain
to the FID04-02 excavation area, to aid site dewatering.
e  Pumped out standing water/storm water in FID04-02 excavation area into DRA026
0 Standing water averaged 6-12”
e Scraped/removed mud from N poplar site entrance
Received 4 loads of backfill material
e ERRS applied poly on back fill piles in FIDO5 staging area to prevent sediment run off

2/12/19 (Air monitors in static locations with wind out of the NNW)

Itasca Landfill accepting TSCA landfill waste

Tilled backfill in FJDO4 parcel to allow more soil to be exposed to wind to dry faster.
Applied more backfill to FID04-04

Pumped out storm water in FID04-02 excavation area into DRA026

Compacted/rolled out backfill in FID04-04 and FJD04-06 then re-tilled again to aid in
dewatering of the soil

Scraped/removed mud from fill material staging area entrance in FIDO5 parcel.

e T&D Summary

0 (11) TSCA waste loads removed from the site (some reached Itasca/some pre-loaded)

2/13/19 (Air monitors in static locations, PM4 set up in eastern half of DRA02, wind out of the S.)
e  Rental Company removes site security fence from E. side of FID04 parcel and N. side of
FIDO7 parcel (LISD Daycare).
Continuing deliver and apply backfill to FID04 parcel
Continuing to spread and tamp back fill throughout the FID0O4 parcel.
Completed excavation of DRAO7E, DRAO8N, and FJD04-02.
Completed excavation of non-TSCA and TSCA waste.
Removed heel, leftover T&D TSCA waste, from the last (2) T&D trucks and lined the trucks
with poly since they could no longer be deconned on-site.
T&D of non-TSCA and TSCA waste complete.
e (Created temporary drainage pathway in FID03-01 to allowing standing stormwater to drain
from the grid to DRAQG.
Final T&D Summary, non-TSCA and TSCA spoils no longer on-site.
0 (2) non-TSCA loads to Malloy landfill
0 (5) TSCA loads to Itasca landfill
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2/14/19 (No air monitoring, no T&D or excavation activities)

Continuing to backfill FJD0O4 parcel.

Texas Yard pros apply sod to DRAO4, DRAOS, and DRA022

Orange caution mesh applied to FID04-02 and DRAO7E

Created temporary rock staging area in FJD04-07 and FJD04-08.

Transporting rock and fill material from FJDO5 staging area to site (F/ID04 parcel)
Texas yard pros rolled back sod in FJD03-01 in the saturated area previously holding
stormwater. Approximately 1-2” of soil was scrapped from the surface to allow for proper
drainage to DRAQOG6, then sod was reapplied.

Fixed and applied new siding to sheds (FID03-09 and FJD03-10)

Surface scrapping and applying backfill to ruts in the FJDO5 staging area.

DRAOS8N backfilled.

2/15/19 (No air monitoring)

Continuing to backfill northern side of FID04 parcel.

Continuing to transport rock from FJDO4 staging area to temporary laydown area in FJD0O4-
07.

Surfaced scrapped and applied fill material to NE shoulder of the N. Poplar St. and E.
Cottonwood intersection.

Continuing to apply and spread backfill in FJDO5 staging area.

Begins to lay down weed barrier and rock to FJD04-3 and FJD04-05.

2/16/19 (No air monitoring)

Continuing to backfill northern side of FID04 parcel.

Continuing to transport rock from FJDO4 staging area to temporary laydown area in FJD0O4-
07.

Installed weed barrier and rock on western half of FJD04-01 and -03.

Staged all minus rock on temporary laydown area in FID04-07

Completed applying minus rock to alley way (EASO3-EASOS8 grids), some hand tool work still
needed but very close to completion

Completed backfilling FJID04-02 and DRAO7E, focus is no on rolling/tamping and site
drainage

Broke down orange fencing on N. and E. sides of FID04 parcel.

Surface scrapped and graded previous fill material staging areas in FID05-02, -3B, -05, -07,
and-11.

Cleaning debris from Hackberry St. and N. Poplar St.

Summary of confirmation samples collected

DRAO8N-20190213-18-56 (Also collected MS/MSD sample)
O Results received on 2/16/19 — PASSED

DRAO7E-20190213-48-56 (Also collected duplicate sample DRAO7E-20190213-48-57)
O Results received on 2/16/19 — PASSED

FID04-02-20190213-48-56 (Also collected SPLP sample)
0 Confirmation sample (...-56) Results received on 2/19/19 — PASSED

0 SPLP results not yet received

EVENTS

2-12-19 - Property surveyor on-site to assess fence line separating FID03 and FID04 parcels.

2-13-19 - ERRS discovers a water line leak in DRAQ9, notified the City of Leonard, and excavated the
line. City of Leonard responded and repaired the line at 1600.



2-14-19 and 2-15-19, Demobe of equipment from mobile office.

e Air monitors and sampling equipment returned to Weston Solutions DTX Office.
e EPA owned tables, chairs, majority of maps, and heavy duty electrical cord given to EPA OSC
P. Delgado.

2-15-19 — Property surveyor returns to site and stakes fence line separating FJD03 and FJD04 parcels
2-14-19 - Air monitors and associated equipment shipped back to Pine Environmental.

2-15-19 - Additional sewage issues observed behind_ residential addresses (FJD09-04
and FJD08-05). Plumber discovered Sewage line break approx. 3 ft. under EASQO7. City of Leonard
responded and repaired the line at 1645.

FOLLOWING DAYS
2/17/19 — PLANNED ACTIVITIES
e Roll/tamp backfill and create proper stormwater drainage.
e  Continuing to work on parking lot in FIDO4 parcel by laying down weed barrier and applying
rock and hopefully finish parking lot.
2/18/19 — PLANNED ACTIVITIES

e  Receive last backfill and topsoil loads in preparation for applying hydro-seed to FID05
parcel.

e Breakdown orange fencing around the site.

e (Clean up roadways around site

Let me know if you have any questions,

Austin Lindsey

Project Scientist - START
Weston Solutions, Inc.

2600 Dallas Pkwy, Suite 280

Frisco, TX 75034-8697

(469) 666-5514 (Office)

(817) 637-4262 (Cell)
austin.lindsey@westonsolutions.com

From: Lindsey, Austin

Sent: Saturday, February 9, 2019 2:10 PM

To: Criner, Jeffrey J. <Jeff.Criner@WestonSolutions.com>

Cc: 'Brescia, Nicolas' <brescia.nicolas@epa.gov>; 'Moore, Gary' <Moore.Gary@epa.gov>; Gavlas,
Sean <Sean.Gavlas@WestonSolutions.com>; 'd.edgington@erllc.com' <d.edgington@erllc.com>;
'delgado.paige@epa.gov' <delgado.paige@epa.gov>; Lara, Alex <Alex.Lara@WestonSolutions.com>
Subject: RE: RO6-FJ Doyle site-Leonard TX - Weekly summary
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Jeff,

See below for a summary of activities this past week.

ERRS Activities (2/4 through 2/9)

2/4/19 (Air monitors in static locations with wind out of the south, southwest)

Excavation of DRAOSS begins.
Continuation of FJD05-01 backfilling.
Continuation of T&D of non-TSCA spoils to Malloy landfill.
Continuation of live excavation of FJD04-04 soils straight into T&D to Itasca landfill.
Compaction is complete in FJD05-01.
Applied top soil and grades FJD03-07 and FJD03-08.
Begins compaction of FJD04-08.
Watered grass/sod in FJD06-01, FJD07-01, and FID08-01 with the water truck.
T&D Daily Summary
0 (3) non-TSCA loads to Malloy Landfill
0 (7) TSCA loads to Itasca Landfill

2/5/19 (Air monitors in static locations, PM 4 set up on east side of DRA02 with wind out of the

south)

Continuing T&D of non-TSCA spoils.
Continuation of live excavation of TSCA spoils in FJD04-04 straight into T&D to Itasca landfill.
Removed remaining stockpiled non-TSCA soils from the site.
0 Only remaining non-TSCA soil is in DRAO7E.
TSCA soil stocked piled on FJD04-02 and covered with poly.
Excavated DRAQOSS to a depth of 18” bgs due to a Leonard water line running through the
grid.
Excavated FJD04-04 to an average depth of 48” bgs (to bedrock).
Repaired shoulder ruts along N. Poplar street from E. Cottonwood to 69.
T&D Daily Summary
0 (2) non-TSCA loads to Malloy Landfill
0 (7) TSCA loads to Itasca Landfill

2/6/19 (No air monitoring due to rainy conditions, high humidity, and forecasted thunderstorms)

Itasca landfills (TSCA waste disposal site) not accepting waste due to weather conditions.

No excavation or T&D activities on-site.

Backfilling FJD04-01, DRAO4, DRAO5, and DRAO7W.

Compacting topsoil in FJD03-06 and -08.

Applied orange caution liner on the remaining eastern portions of FID04-03 and covered the
liner with backfill.

Applied sod to the remaining eastern side of FJD03-02,-04,-06,-08N, and DRA02, DRAO3,
and DRAOQG.

Repaired roadway shoulder in DRA020 and applied straw.

2/7/19 (Air monitors in static locations, PM 4 set up in the center of DRA025 with wind out of NNW)

Continuing T&D of TSCA spoils.
Began excavation of FID04-02.
Installed insulation over and covered City of Leonard water line with fill in grid DRAOSS, in



preparation for a cold weather event.
Pumped out standing water from DRAO4 and DRAO5 into DRA032/E. Cottonwood drainage.
Working on stormwater drainage in DRAO4.
Cleaned and removed fill material/sediment from hackberry st. with the water truck.
T&D Summary
0 (27) TSCA waste loads removed from the site (some reached Itasca/some pre-loaded)

2/8/19 (Air monitors in static locations, PM-4 in same location as 2/7/19, wind out NNE)

e  Continuing T&D of TSCA spoils.
Continuing excavation of FJD04-02 when not loading T&D truck.
Began backfilling FID04-04.
Continuing to backfill eastern edges of FID04-01 and FID04-03.
Finished removing/pumping out standing water from out DRAO4. Water pumped to
DRA032.
Finished stormwater drainage in DRAOS.
Began stormwater drainage path in DRAOA4.
Installed t-post and caution tape alongside the northern edge of E. Cottonwood to protect
SOD on DRAO2 and DRAO3.
Installed security/traffic fencing along the eastern edge of FID04-04.
T&D Summary
0 (19) TSCA waste loads removed from the site (some reached Itasca/some pre-loaded)

2/9/2019 (No air monitoring)
e No T&D or excavation activities on-site.
Pumped out standing water in FJD04-04 into DRA026 (DRAO25 not draining well).
Continuing to apply backfill in FID04-01, FID04-03, and FID04-04.
Continuing to working on drainage and applying topsoil to DRAOA4.
Topsoil applied to DRAOS.
Began to apply minus rock to the alley way (EAS01-08).
Rolled (compacted) alley way.
Swept and removed fill material/sediment from the Leonard elementary school parking lot
S. of Hackberry St.

Summary of confirmation samples collected
e  DRA08S-20190205-48-56 (Also collected duplicate sample DRA08S-20190205-48-57)
0 Results received on 2/7/19 — FAILED for Mn

e  FJD04-04-20190205-18-56 (Also collected SPLP sample from excess volume)
0 Results received on 2/7/19 — PASSED

Events

e On 2/4/2019 START Austin Lindsey transitioned with START Sean Gavlas.
e 0On 2/4/2019 EPA, ERRS, and START conducted a site survey with City of Leonard to assess
damages to E. Cottonwood St. and N. Poplar St.
0 The City of Leonard will generate a quote for roadway repairs to be billed to the
project.
0 2/5/19, City of Leonard received road repair write up with map.
e 0On2/6/2019 a rental property owner stated there was a residential sewage line issue, ERRS
contacted a plumber and on 2/7/19 the plumber discovered and removed a clog in the line.
e On2/7/19 Omar Valdez (TCEQ-Removal Section, Program Coordinator) conducted a final
walkthrough of the site.
0 EPA OSC Brescia discussed project scope, progress, and remaining work with Omar.
0 Omar requested a map with confirmation sampling results and excavation depths per
grid be included in the final report.



Let me know if you have any questions,

Respectfully,

Austin Lindsey

Project Scientist - START
Weston Solutions, Inc.
2600 Dallas Pkwy, Suite 280
Frisco, TX 75034-8697
(469) 666-5514 (Office)
(817) 637-4262 (Cell)

austin.lindsey@westonsolutions.com

From: Lindsey, Austin

Sent: Friday, February 8, 2019 9:27 AM

To: 'ERT Support' <ERTSupport@epa.gov>

Cc: Ma, Long <Long.Ma@WestonSolutions.com>; 'Brescia, Nicolas' <brescia.nicolas@epa.gov>;
'Moore, Gary' <Moore.Gary@epa.gov>; Gavlas, Sean <Sean.Gavlas@WestonSolutions.com>;
'd.edgington@erllc.com' <d.edgington@erllc.com>; Bay, Eric <Eric.Bay@WestonSolutions.com>
Subject: RE: RO6-FJ Doyle site-Leonard TX

Good morning,
Four monitors are up and running and ready for assignment.

PM1, PM2, and PM3 have not changed.
PM 4 remains at the 2-7-19 location, lat: 33.389052°, long: -96.242790°

Respectfully,

Austin Lindsey

Project Scientist - START

Weston Solutions, Inc.

2600 Dallas Pkwy, Suite 280

Frisco, TX 75034-8697

(469) 666-5514 (Office)

(817) 637-4262 (Cell)
austin.lindsey@westonsolutions.com
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From: Lindsey, Austin

Sent: Thursday, February 7, 2019 10:22 AM

To: 'ERT Support' <ERTSupport@epa.gov>

Cc: Ma, Long <Long.Ma@WestonSolutions.com>; Brescia, Nicolas <brescia.nicolas@epa.gov>;
Moore, Gary <Moore.Gary@epa.gov>; Gavlas, Sean <Sean.Gavlas@WestonSolutions.com>;

d.edgington@erllc.com
Subject: RE: RO6-FJ Doyle site-Leonard TX

Good morning, | waited for some early morning rain and storms to clear out.

Four monitors are up and running and ready for assignment.

PM1, PM2, and PM3 have not changed.
PM 4 has moved and is now at lat: 33.389052°, long: -96.242790°

Respectfully,

Austin Lindsey

Project Scientist - START
Weston Solutions, Inc.
2600 Dallas Pkwy, Suite 280
Frisco, TX 75034-8697
(469) 666-5514 (Office)
(817) 637-4262 (Cell)

austin.lindsey@westonsolutions.com

From: ERT Support [mailto:ERTSupport@epa.gov]
Sent: Wednesday, February 6, 2019 8:34 AM

To: Lindsey, Austin <Austin.Lindsey@WestonSolutions.com>

Cc: Ma, Long <Long.Ma@WestonSolutions.com>; Brescia, Nicolas <brescia.nicolas@epa.gov>;
Moore, Gary <Moore.Gary@epa.gov>; Gavlas, Sean <Sean.Gavlas@WestonSolutions.com>;
d.edgington@erllc.com

Subject: Re: RO6-FJ Doyle site-Leonard TX

** External Email **
Thank you Austin.
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For Additional Information Please Contact
ERT Software Support

1-800-999-6990

1-732-321-6724 (fax)
ertsupport@epa.gov
www.ertsupport.org

From: Lindsey, Austin <Austin.Lindsey@WestonSolutions.com>

Sent: Wednesday, February 6, 2019 9:30 AM

To: ERT Support

Cc: Long.Ma@WestonSolutions.com; Brescia, Nicolas; Moore, Gary; Gavlas, Sean;

d.edgington@erllc.com
Subject: RE: RO6-FJ Doyle site-Leonard TX

Good morning,

We will not be deploying air monitors today due to general rainy conditions on-site, high humidity
(97%), and isolated thunderstorms in the forecast.

We’re also not excavating or doing T&D today.

Respectfully,

Austin Lindsey

Project Scientist - START

Weston Solutions, Inc.

2600 Dallas Pkwy, Suite 280

Frisco, TX 75034-8697

(469) 666-5514 (Office)

(817) 637-4262 (Cell)
austin.lindsey@westonsolutions.com

From: Lindsey, Austin

Sent: Tuesday, February 5, 2019 9:59 AM

To: 'ERT Support' <ERTSupport@epa.gov>

Cc: Ma, Long <Long.Ma@WestonSolutions.com>
Subject: RE: RO6-FJ Doyle site-Leonard TX
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Good morning, | waited for some fog and humidity to clear out this morning.
Four monitors are up and running and ready for assignment.

PM1, PM2, and PM3 have not changed.
PM 4 has moved and is now at lat: 33.389819°, long: -96.242971°

Respectfully,

Austin Lindsey

Project Scientist - START

Weston Solutions, Inc.

2600 Dallas Pkwy, Suite 280

Frisco, TX 75034-8697

(469) 666-5514 (Office)

(817) 637-4262 (Cell)
austin.lindsey@westonsolutions.com

From: Lindsey, Austin

Sent: Monday, February 4, 2019 8:52 AM

To: 'ERT Support' <ERTSupport@epa.gov>

Cc: Ma, Long <Long.Ma@WestonSolutions.com>
Subject: R06-FJ Doyle site-Leonard TX

Good morning,

Today | am transitioning with Sean Gavlas and moving forward will be the project team lead for FJ
Doyle

Four monitors up and running and are ready for assignment,
No change in monitoring locations.

Respectfully,

Austin Lindsey

Project Scientist - START
Weston Solutions, Inc.
2600 Dallas Pkwy, Suite 280
Frisco, TX 75034-8697
(469) 666-5514 (Office)
(817) 637-4262 (Cell)
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CONFIDENTIALITY: This email and attachments may contain information which is confidential and
proprietary. Disclosure or use of any such confidential or proprietary information without the
written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error,
please notify the sender by return e-mail and delete this email from your system. Thank you.
WARNING: External Email: This email originated outside of Weston Solutions. DO NOT CLICK on
any links or attachments unless you recognize the sender and are expecting the email.
CONFIDENTIALITY: Thisemail and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If

you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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